
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! 

STAY INFORMED: Fish Hatchery Road Project website and connect through Facebook, Twitter and 
YouTube. 

Weekly Construction Update: May 26 – June 4  
Access is open to area businesses and neighborhoods in the project area. Please continue to 
patronize our local businesses 

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 
 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – July 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  July – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 

Recent Milestones 
 All proposed NB storm sewer and water installations are complete (however, 1 hydrant still needs to be flushed 

and tested) 

 All proposed NB mainline excavation is complete and rocked, except the Glacier Valley intersection (noted above) 

 
Traffic Alerts: 

 Current Conditions:  
o Stage E w/ existing NB lanes under construction 
o SB Fish Hatchery left turn lane at E. Cheryl is closed 

 Upcoming: 
o Tues, 6/1: Glacier Valley (at Cahill): Long-term shutdown for remainder of stage. Motorists can access 

Glacier Valley from south across from Mickelson Pkwy 
 Temp gravel path connection to overpass will remain available (but at-grade crossing at 

intersection will be closed) 
o Wed, 5/26: SB (Beltline – Traceway) lane closure for punch-list walk through  
o Wed, 6/2: GWC & GWC/FHR intersection lane closures for side street punch-list walk through 

Plan Ahead: Three-week construction outlook 
 Remaining Week 

o Roadway:  
 Start crushing remaining concrete pavement  
 Continue adjusting inlets and preparing sidewalk & dvwy base 
 Excavate remaining mainline segment & rock (Breckenridge – DNR) 

o Storm Sewer & Water:  
 Flush remaining hydrant and pressure test, adjust inlet castings for 18” median curb 

o Streetscaping: Finish available median mix (assorted perennials) 
o Signing: Band signs to Ochalla & Traceway signals 
o Electrical: Pouring street light bases 

 Week of 6/1 
o Roadway:  

 Prepare topsoil & work behind curb 
 Excavate Glacier Valley 
 Finish Concrete 

o Electrical: Continue installing bases & handholes 
o Signing and restoration 

 Week of 6/7 – Fine Grading 

 Weed of 6/14 – HMA paving 

 
The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

